
  

 

Figure 1.2 Annotated Site Drawing Presenting the 

Construction Activities Conducted at Contract 1 

in the Reporting Period 

  



Contract No. YL/2023/01
Hung Shui Kiu / Ha Tsuen New Development Area Second Phase Development – Contract 1 -

Site Formation and Engineering Infrastructure Works

Part T
Major Activities in Nov 2024
• General Site Clearance

Upcoming Works (Dec 2024 – Feb 2025)
• General Site Clearance
• ELS Works for Construction of CLC and 
PM’s Office
• Footing and Utilities
• Removal and Relocation of MTRC 
Boundary Fence
• Construction of temporary drain
• Fabrication of MiC of CLC and PM’s Office
• Pre-Checking of Height Gantry
• Demolishing of Height Gantry

Part G
Major Activities in Nov 2024
• Ground Investigation Works
• Utilities Detection

Upcoming Works (Dec 2024 – Feb 2025)
• Ground Investigation Works
• Asbestos Survey
• Bats Roost Survey (by ET)

Part A, B, C, D
Major Activities in Nov 2024
• Ground Investigation Works

Upcoming Works (Dec 2024 – Feb 2025)
• -

Part E, F
Major Activities in Nov 2024
• Utilities Detection

Upcoming Works (Dec 2024 – Feb 2025)
• Utilities Detection
• ELS for Watermain Works (Subject to XPMS approval)

Part H, J, K, L, M, N, O, P, Q, R, S
Major Activities in Nov 2024
• General Site clearance

Upcoming Works (Dec 2024 – Feb 2025)
• General Site clearance


